COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 2002 ANNUAL PROJECT REPORT PROJECT NUMBER:_C-23

l. Project Title: Fish Passage at the Grand Vdley Project Diverson Dam.

. Submitted by: Bob Norman
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
Phone (970) 248-0634
FAX (970) 248-0601
rnorman@uc.usbr.gov

. Project Summary:

Provide fish passage at the most upstream of the three diversion dams on the Colorado River
near Grand Junction, Colorado. Thiswill be a selective passage structure if selective passage is not
constructed at the Price-Stubb fish passage.

IV.  Study Schedule

A Biologica Assessment has been prepared and the U.S. Fish and Wildlife Serviceisworking
on aBiologica Opinion. A draft Environmental Assessment was prepared. Congtruction is scheduled
to start in FY 2003.

V. Reationship to RIPRAP:
COLORADO RIVER ACTION PLAN: MAINSTEM
11.B.3. Restore fish passage at Government Highline (Roller Dam).
[1.B.3.a Evaduate and implement viable options.
11.B.3.a(1) Sitedesgn/environmental compliance.
11.B.3.a(2) Construct.

VI.  Accomplishment of FY 02 Tasks and Deliverables:

Near the end of FY 2001, dl indications were that Reclamation would design and congtruct a
rock-type fish passage facility at thisste. Geologic investigations during the design found that it would
not be possble to create a cutoff wal usng sheet piling. An option to sheet piling is concrete cutoff
walls. Due the depth of the structure and the required length for a rock-type structure, concrete walls
were found to be too expensive. Consequently, the decision was made to abandon the rock-type
structure and congtruct a concrete fish passage smilar to the proven Redlands Fish Passage design.
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Time logt in the abandoned design start caused adelay in the fina design and the fal 2002
target congtruction start was not met. As of September 30, 2002, the design is on schedule for fall
2003 condruction. Since operation of the diverson dam would be difficult if not impossible during the
condruction, Reclamation is planning to congtruct the fish passage and fish screen during the late fall
and winter of 2003 and 2004. This aso limits power interference to one winter season.

VIl. Recommendations

Reclamation will proceed with the design and construction of a concrete fish passage structure,
The gructure will include afish trap.

VIIl.  Project Status. Scheduled for congtruction in FY 2003

IX. FY 02 Budget Status

Cow>

E.

Funds Provided: $211,954
Funds Expended: $211,954
Difference: $ 0

Percent of the FY 02 work completed, and projected coststo complete:  Construction
cost is expected to be about $2,250,000 to $2,500,000.
Recovery Program funds spent for publication charges: N/A

X. Status of Data Submission (Where applicable): N/A

Xl.  Sgned: _Raobert Norman 1/29/03

Principa Investigator Date
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